SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:35AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 452 Const Calendar Day: 501 Date: 18-Oct-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 06:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Diary: Dispute
General Comments —~
MEP CCO meeting 0900-1000. FWS work from the night of Thursday 10/17 to the morning of 10/18.

Mahmoud Khandaghibadi perform the night inspection for Caltrans. Misc. MEP paperwork and write
diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter FOR TOM COLOMBO 5.50 0.00 0.00 5.50 D
Di ary: Dispute
Mechanical Pipe Testing 126  0-000-000.126
The crew, including Josh Johnson, worked from a night closure of the #5 lane of the WB bridge performing
a pre-test of the 2 1/2" DW and 4" CA lines along the north barrier of the WB brdige. On the 4" line, the
crew found several utility outlet valves that needed to be replaced. The preliminary testing of the 2 1/2"
line went without incident.
In performance of this night's operation, the crew used an air compressor, a 250 gallon water tank and
small tools.

CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP JONATHON BISKNER 3.00 0.50 0.00 3.50 D
Ironworker APP JAMES MIRANDA 3.00 0.50 0.00 3.50 D
Ironworker FOR MICHAEL DRAPER 3.00 0.50 0.00 3.50 D
Ironworker FOR JAMES BENNINGHOVE 3.00 0.50 0.00 3.50 D

Di ary: Dispute
Dehumidification System 001 0O-MSI-EFA.187 ‘
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Daily Diary Report by Bid Item
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 452  Date: 18-Oct-2013 Friday
The ABF iromworkers spent three hours jumping the E2/E3 traveler on the EB bridge from the Skyway
rails to the SAS rails. This work was done such that the FWS sheet metal workers could access the east
anchorage dehumidification system reactivation air and makeup air louvers.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Di ary: Dispute
Change of Character 001 0-FWS-ELS.354 —~

To perform the day's operations, the FWS crew worked from a closure of the #5 lane of the WB bridge.
The crew, including Bill Beliakoff and Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1
hour demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer which will be paid as monthly rental.
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